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Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Wilcox, Jason

Diary #: 773 Date: 22-Feb-2013 Friday

Approved Date:

Shift Hours: 06:30 am 05:00 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 263

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain: President's Day

Clear

Temperature 7 AM 12 PM 4PM50 - 60 60 - 70 60 - 70

Weather

Precipitation Condition

Diary: Dispute

General Comments

Clear and cool

GENERAL:
•Site visit to the damaged barge at Pier 7 to observe the status of it. There were 9 pumps plus 2 bilge
pumps operating at full capacity to keep the barge afloat.
•Site visit to Hinge KE; concrete ballast formwork being made and placed.
•0800 hrs OBG Staff Meeting
•Paul asked me to get the latest information for the profiles at Hinge AE, AW, and KW. Brian Wood sent
all of these by 1400 hrs.
•Eric Blue called to ask who will be handling concerns with CCO 202. The Contractor wants to change the
reinforced neoprene pads. I told him to contact METS first to confirm that could be done, then to submit an
RFI and I would handle it from there.
•Bahjat called to inform me that METS had some concerns about Submittal 2810. I told him to send me an
email with his concerns and I would get in touch with ABF about these concerns.
•Spoke with Mark MacDonald about field work. At Hinge KE they are lowering 2 of the three Falsework
tubs, removing 3 of the 5 Carrier Beams of the Falsework at KE, Saturday work will include concrete
patchwork and possibly dust cover installation since 3 more came in today.
•Site visit to observe the status of the concrete ballast formwork.

Hinge KE:
•Form and rebar mesh installation for the concrete ballast.
•Falsework removal; 3 Carrier beams removed and 2 of the 3 falsework tubs were lowered a couple inches.
•Formworks for the “blister” on the South face W2 where the transverse tendons were prestressed.
•Pamela Gagnier is observing this location today.

Hinge KW:
•No work here today.

Hinge AE and AW:
•Parvis Jalali is observing this location. See his diaries for details.

I accrued 2 hours of overtime today covering the Contractor’s hours.

Bid Item: 001 0-HKC-000.208CCO-208 Hinge K Coordination

CONCO PUMPING

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Wilcox, Jason Diary #: 773 Date: 22-Feb-2013 Friday
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: CONCO PUMPING

Israel CazaresUnskilled Laborer 0.00 0.00 0.00 0.00

Ray BedollaUnskilled Laborer 0.00 0.00 0.00 0.00
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